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MEMORANDUM
Date: March 28, 1990
To: Distribution List
From: Paul E£. Takacsét—
Subject: L 1630200005 -- St. Clair County

Sauget Sites (Area l) -- Sauget
Superfund/Compliance

On March 22 and March 23, 1990, representatives from the IEPA and the Attorney
General's Office met with the various PRP groups to discuss the progress of
the ongoing negotiations for the RI/FS of Area I and II

The Area I meeting on March 22 was attended by Monsanto, Cerro Copper and
Empire Chemical. PRPs admitted that no proposal for an Area 1 RI/FS was being
considered and that additional parties would have to be named before progress
is to begin. Cerro indicated that at minimum, the current and former
landowners should be noticed, but they were not specific at to what part they
would play in the negotiations. [n regards to Monsanto's reply to the RI/FS,
they also agreed that more PRPs should be added. Empire Chemical (Midwest
Rubber) had questions pertaining to their individual 1iability in Creek
Segment B as well as our notification of the stockholders of GIT Corp (Midwest
Rubber Reclaiming, Inc.)

Our decision on the issue of notifying current and former 1andowners will be
to conduct the best possible title search and notify Area I PRPs in 30 days.

A meeting will then be scheduled in the last week of May when an Area I RI/FS
will be proposed.

In regards to Creek Segment A (CS-A) work, Cerro attorney Jay Stewart handed
out a consent decree governing the remedial action for our consideration. He
proposed that the State (as a formality) would bring suit against Cerro and
that the settlement would be based on a mutually agreeable consent decree.
The draft Site Investigation/Remedial Alternatives Evaluation should be
received by March 30. IEPA will review the document and provide comments by

April 16. The final report is due on April 30 with work scheduled to begin on
May 7.

In other matters not directly related to these negotiations, the question of
Monsanto's proposal for remediation in Creek Segment B (CS-B) was raised

outside of the meeting. Since Monsanto has had difficulty in gaining access
agreements for sampling in CS-B, they have asked IEPA to do the sampling with

Monsanto providing the funds. They have not been specific on what action they
may be considering.
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USEPA's efforts for cost recovery of fencing materials at CS-B have so far
been unsuccessful. Both Monsanto and Cerro had been given an additional 30
days for payment. The other parties have not replied.
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